Submittal Process



Submittals are required by the
contract in order to regulate the
timely flow of materials to be
incorporated in




Submittals are necessary to prove
that the proposed materials are in
compliance with the contract.




All required submittals must be
provided by the contractor in time
to allow for the review, approval,
procurement, delivery, and
performance of the preparatory
phase of the 3-phases of control
before it is needed for construction.



o EXAMPLE : Distribution Box needed by
December 1

Nov 17 Oct 18 Oct 4 Sep 27

e 8 — 10 Non-work days and any holidays

PLAN AHEAD



SUBMITT

QC RESPONSIBILITY
e Submittal process is part of your QC Plan.

e Assure that on-site management and the
designer of record (if applicable) remains
attentive to submittal procedures at all
times.

e Responsible for thorough review to ensure
submittals are in full compliance with
contract requirements.



e Quality Control Manager assures that
work must NOT be permitted to begin
without properly approved submittals.
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Submittal Classifi

e Government Approved (GA or G)

o 100% reviewed

e For Information Only (FIO)

o At least 10% reviewed

o Reliance on QC Manager! ... Partnering!



Submittal Classific:

e Government Approved (GA or G)

o Extension of Design — (example: Fire Alarm System,
Prefabricated Building, Structural Steel Drawings)

o Critical Materials
o O&M Manuals

o Equipment that must be checked for
compatibility with the entire system

o Variations

e For Information Only (FIO)

o All other submittals



Submittals for a P

e Each section of the technical
specifications specifies:

o Submittals required
o Whether each requires Government approval (GA)

o Submittals are grouped by submittal descriptions
(SDs)



Submittals for a

Lightweight Aggregate Concrete

Written recommendations from lightweight aggregate supplier on
batching and mixing cycles.

Dry Shake Finish

Manufacturer's written instructions on application of dry shake
material 15 days prior to start of construction.

SD-04 Samples
Surface Retarder

Sample of surface retarder material with manufacturer's
instructions for application in conjunction with air-water cutting.

SD-06 Test Reports

Testing and Inspection for Contractor Quality Controll[; Gl [; G,

[ 1]

Certified copies of laboratory test reports, including mill
tests and all other test data, for portland cement, blended
cement, pozzolan, ground granulated blast furnace slag, silica
fume, aggregate, admixtures, and curing compound proposed for use
on this project.

SD-07 Certificates
Qualifications
Written documentation for Contractor Quality Control personnel.
LB QUALIFICATIONS
Contractor Quality Control personnel assigned to concrete construction
shall be American Concrete Institute (ACI) Certified Workmen in one of the

following grades or shall have written evidence of having completed similar
qualification programs:

Concrete Field Testing Technician, Grade I
Concrete Laboratory Testing Technician, Grade I or II
Concrete Construction Inspector, Level II

Concrete Transportation Construction Inspector or

Reinforced Concrete Special Inspector, Jointly certified by American
Concrete Institute (ACI), Building Official and Code Administrators

SECTION 03 31 00.00 10 Page 12



Submittal Reviews L

e Government Approved

o A—a
o B—a
oC—a

Dproved
Dproved

Dproved

, except as noted
, except as noted, must resubmit

o E — disapproved, must resubmit

e For Information Only

o F — receipt acknowledged

o FX — received, does not comply with specs,
must resubmit



Types of Submittals (

Quality Control 5ystem - AED-WK-KAB-4943 [ Site ID EYJAYJFH ]

Eile Options Help
Home: Contractor Library E‘ A E
Overview  Reports E xit
Government Library - USACE - Submittal Types fRead Oniy)
Work Category Codes Q
Wiew Find
specification Sections | g, . Abb. Title Full Title -
Submittal Types m PRECOM SUBMTL PRECONSTRUCTION SUBMITTALS
02 SHOP DRAWINGS SHOP DRAWINGS
CSl Index Numbers 03 PRODUCT DATA PRODCUCT DATA
04 SaMPLES SAMPLES
Contractor Trades 05 DESIGN DATA DESIGN DATA
06 TEST REPORTS TEST REPORTS
Labor Classifications 07 CERTIFICATES CERTIFICATES
08 MFRS INSTR MAMUFACTURER'S INSTRUCTIONS
09 MFRS FLD REPT MaMUFACTURER'S FIELD REPORTS
10 D&M DATA OPERATIONS AMD MAINTENAMCE DATA
11 CLOSEOUT SUBMTL CLOSEOUT SUBMITTALS
12 DATA DATA
13 SUBMITTAL REG SUBMITTAL REGISTER
14 PROGRESS RPTS PROGRESS REPORTS
15 DRAWINGS DRAWINGS
16 SURVEY DATA, SURVEY DATA,
17 INSTRUCTIONS INSTRUCTIONS
18 SCHEDULES SCHEDLULES

You also see a drop-down list when you are making a transmittal form.



Submittal Type

SD-01 Preconstruction Submittals
include:

e Initial Construction Progress Schedule
(cost-loaded)

o Initial Submittal Register (generated in
QCS)

e Accident Prevention Plan

e Quality Control Plan (construction and
design)

e Environmental Protection Plan



Submittal Tyg
e SD-02 - Shop Drawing Submittals include:

o Drawings
o Schedules
o Diagrams

o Other data prepared specifically for the contract by
contractor or through subcontractor, manufacturer,
supplier, distributor.



Submittal Ty

e SD-03 — Product Data Submittals include:

Manufacturer’s Descriptive Literature

Catalog Data

Brochures

Pre-printed material not prepared exclusively for the contract.

Can include samples of warranty language when the contract
requires extended product warranties.

OO O O O o

Definitions of other SD numbers can be found in the QCS
User Guide



What is the Submittal

e Eng Form 4288-R

o Keeps track of submittal status
o Shows link to pay activities
o Shows Transmittal numbers

o Shows dates
~When submitted to government
~When returned to contractor

A submittal register is produced
when all data is input into QCS
and RMS




Submittal Regis

 Design-Bid-Build
o Govt. supplies the submittal register

o The register is nearly complete at the
beginning of the project

e Design-Build
o Contractor develops the submittal register

o Register must grow as design progresses
o Reviewed and approved by the Government



e Submittal activities may be required to be
incorporated into the construction
schedule in order that the submittal
progress can be tracked in conjunction
with the overall progress.

e Care must be taken that the schedule
accurately reflects the status on the
submittal register.



Submi

ttal Register

TITLE AND LOCATION

ANA Garrison Gamberi Phase 2,Jalalabad, Afghanistan

DATE 29 Sep 2009

SUBMITTAL REGISTER (ER 415-1-10) -
CONTRACTOR DynCorp International LLC CONTRACT NUMBER W917PM-08-C-0076 NA
CLASSI- REVIEWER CONTRACTOR CONTRACTOR GOVERNMENT
TRANS- SPEC FICATION SCHEDULE DATES ACTION ACTION
ACTIVITY ITEM DESCRIPTION OF
No MILIEL | g RARACRAPKS SUBMITTAL TIREQFSUBMUITIAL FIo SUBMIT |APPROVAL | MATERIAL CORPS CORPS
No No GA, DA OFFICE / NAME NEEDED | NEEDED | NEEDED |CODE| RECEIVED |CODE |RETURNED
orCR BY BY BY DATE DATE
SECTION - 00400 Representation/Certifications/Statment
0002AA 1 1 00400 1.1 NCCL Laboratory Certificate CERTIFICATES FIO A 07Feb09 | F 07 Feb 09
0006AF 2 2 00400 1.1 Certification of Rise Laboratory CERTIFICATES GA |RO | DURHAM, DAMON A 06Jul09 | A |06 Jul 09
0004AK 3 5 00400 1.1 Pre Qualification &Technical Manual CERTIFICATES FIO |RO |DURHAM, DAMO A 05Sep09 | F [ 118ep09
SECTION - 01010 Summary Of Work
0001AA 1.1 1 010104.1 General Master Plan DESIGN DATA GA RO | DURHAM, DAMO A 07 Mar09 | B 07 Mar 09
1 2 0101041 Topographic Survey SURVEY DATA GA |RO |DURHAM, DAMO A 24 Sep 08 08 Oct 08
SECTION - 01335 Submittal Procedures For Design-Build Project
0001AA 1 1 013351.2.1 35% Design Package DESIGN DATA GA RO | DURHAM, DAMO A 18 Dec 08 | B 08 Jan 09
0001AA 21 2 013351.2.1 65% Design Package DRAWINGS GA RO |GREEN, ROGER A 07 Jul 09 C | 31 Jul09
0001AA 2.2 3 013351.2.1 65% Design Package (2nd ReSubmittal) DESIGN DATA GA A 18 Sep 09
SECTION - 01400 QC Plan
[4 [1  [ot0033 [ Quality Control Plan lottyassuRPiN - | ga  |[Ro [DURHAM, DAMON | \ | o | 2asepos] A |osoctos
SECTION - 01451 QC Resume
|1 ‘ 1 |01451 34.2 |QCM Resume [CERTIFICATES [ GA ‘RO |DURHAM, DAMOI‘I | ‘ ‘ A ‘ 15 May 09 ‘ A l 17 May 09
SECTION - 01525 Safety & Occupational Heath Requirement
1 1 0152518 Accident Prevention Plan PROTECTION PLAN GA RO | DURHAM, DAMO A 24 Sep 08 | B 08 Oct 08
2 2 015251.2 Security Plan SAFETY CONSID GA RO | DURHAM, DAMON A 24 Sep08 | A | 08 Oct08
SECTION - 02315 Excavation, Filling & Backfilling Building
0004AG | 1 [ 1 |02315 1.11 | Filling and Backfilling Material [TEST REPORTS [ FIO ‘ | | | [ ‘ A ‘ 18 Jan 09 ‘ F [ 18 Jan 09
SECTION - 02510 Water Distribution System
0004AD |1 |1 |02510 2211 |PVC Fittings (Polyfit) IPRODUCT DATA | FIO ‘RO |DURHAM, DAMOI‘l | | l A \ 30 Aug 09 | F | 31 Aug 09
SECTION - 02531 Sanitary Sewers
0003AB 1 1 025312.2.1.1 UPVC Plastic Pipes (Royal Products) PRODUCT DATA GA RO |GREEN, ROGER A 11 Jan 09 F 18 Jan 09
0003AB 2 2 025312.2.1.1 UPVC Plastic Pipes (Milli Factory) PRODUCT DATA GA |RO |GREEN, ROGER A 11Jan09 | F | 18 Jan 09
SECTION - 02722 Aggregate Base Course
0006AF | 1 ‘ 1 |02722 14.2.1 | Base Course Mix Design lMIX DESIGN l GA ‘ RO | DURHAM, DAMOI‘{ | ‘ ‘ A ‘ 16 Jul 09 ‘ A l 16 Jul 09
SECTION - 02741 02741
0006AF |1 [+ Jo2ra123 [ Mix Design of Asphalt [MiX DESIGN | ca [Rro [purHAM, DAMON | \ | A | 16uuoe [ & [160ui08
SECTION - 02748 Bituminous Tack and Prime Coats
0006AF 1 1 0274823 Asphalt Binder Course MIX DESIGN DA A 04 Aug 09 | A | 04 Aug 09
0006AF 2 2 02748 2 Bituminous Tack and Prime Coats TEST REPORTS FIO A 01Aug09 | A | 04 Aug 09
SECTION - 03100 Structural Concrete Formwork
0004AC | 1 ‘ 1 |031 002.1.2 Form Releasing Agent PRODUCT DATA ‘ FIO ‘ | | | ‘ ‘ A ‘ 13 Jan 09 ‘ F ‘ 18 Jan 09
SECTION - 03200 Concrete Reinforcement
RANGE : ALL SORT : SECTION & ITEM

Page 1 of 4




Submittal Regist

Details for Submittal ltem [1]

Gl
Cloze
Section Mo, | 02770 Section Title Concrete Sidewalks, Curtbs and Gutters
Item Mo. | 1 0 Itemn Description | Bl =0 i (P MA=E:d ) Paragraph |3.1.1
Approval Bequirement ;
Clazsification Drawing Subrmittal Type
& For Information Orly " D& /CR 5-101 03 ...||PRODUCT DATA
" Government Approval " DA S GA

Submittal Schedule
fred for Activity

(" D& - Designer of Record Approval
" CR - Government Conformance Review of Degign

J |Masnnar_l,l Building Complete
Frimary Contractar Revieswer

Sysdidmin J

Submittal need dates based on Activity Start D ate.

Contractor Pay Request No. 1

Frimary Government B eviewe

[

14 fpr 2009
| Charnpion Technical Treiring Certer
;lfSEﬂmjnz.r Corps TRHING PROJOZ MA
WED TRAINING ramneerE
Iocdivity — Tatal Previous
Marnber De=cription ot Faid Requested Alloweed
o3 Il sanary Building Coniete $7.30.000 00 0% 00 % %
Contractor Subcontractor: Mot as=sigred to this actviy
Activity nat reported sarted or inished
Submitta 770 Concrete Mix Design Mt zubmitted
QC Punchlist kem QC-ooo01 Halway: Broken tile needs replaced in font of room 200 Mot Reported Comedted
QC Punchlist kem QEC-00002  Bathroom: Fauce is loose Mot Feported Comedted




Submittal Revi

e Typically 14 days

e Submittal reviews must be coordinated
with your Corps field office (COR)

o Number of hard copies and where to send
o QC Manager reviews

o Govt. will compare submittals to project
specifications, to include referenced
building codes and standards



TRANSMITTAL OF SHOP DRAWINGS, EQUIFMENT DATA, MATERIAL SAMFLES, OR DATE TAANSMITTAL NO
MANUFACTURER'S CERTIFICATES OF COMPLIANCE
(Read instructions on the reverse side prior fo initiating this form)
SECTION | - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initiated by the contractor)
TO FROM: CONTRACT MNO. CHECE OME:
THIZ IS A NEW TRANSMITTAL
THIS IS A RESUBMITTAL CF
TRANGMITTAL
SFECIFICATION SEC. NC. (Cover ony one section with |PROJECT TITLE AND LOCATION CHECK OME: THIS TRAMIMITTAL I3
amch fransmirial) FOR D RO [] GOYT. APFROVAL
—TrEm TEECR TGN OF TEW SUSTIED TFG N ColT e CONTRACT REFSAENCE FOR VARIATION | FOR
) Tiae sice, model mamberistc.) CAT., CURVE oF OCUMENT CONTRACTOR (Saw CE
DRAWING DR COFES WSE CODE Enzfeuciion UsE
BROCHURE MND. SPEC. DRAWING Mo € CODE
{See inctrection no. §) FARA. NO. SHEET NO.
'y B . d. . [ 3 2 A i
REMARKS | cartify that the above submitted items hawve besn reviewed
in detail and are correct and in strict conformance with the
contract drawings and specifications except as other wise
stated.
MAME AND SIGNATURE OF COMTRACTCR
SECTION Il - APPROVAL ACTION
————————————— —— — — —
EMCLOSURES RETURMED (List by frem No.) HAME, TITLE AND SIGNATURE OF APFROVING AUTHORITY DATE

EMNG FORM 4025-R, MAR 95 {ER 415-1- {04 EDNTIOM OF SEF 53 IS OBSOLETE SHEET OF Sroporant: CEMECE



Transmittal

e Transmittal Numbers

o Spec. Section - #
~e.g. 01451-1, 01451-2, 01451-3, ...

o Resubmittals for 01451-1
~01451-1.1, 01451-1.2, 01451-1.3, ...

e A transmittal can include multiple items,
but all items should be from the same
Specification Section



Technical Specific

o Unified Facilities Guide Specification (UFGS)

o Master Format 1995
~ Section Number 02840, “Active Vehicle Barriers”

o Master Format 2004

~ Section Number 34 71 13.19, "“Active Vehicle
Barriers”

e Guide specifications are used to develop the
contract technical specifications



Specification Section

Quality Control System - AED-WK-KAB-4943 [ Site ID EXYJAYJFH ]
File Options Help

Home Contractor Library Government Library E 4 Gl
O+verview  Reports Exit
Government Library - USACE - Specification Sections {fRead Unhy}
¥Work Category Codes Ck
i Fitd
Specification Sections C  MasterFarmat 1995 D l b azterF ormat 2004
Submittal Types Section _\‘ Section MName -
CSl Index Numbers o100 |r':5:tr|_u::til:lr'| To Bidders
Q0200 Bid/Propozal Farm
Contractor Trades Q02004 Another Test Created in Gov Lib
00250 Construction Agreement
Labor Classifications 00276 GEDOTEXTILE FABRICS
Q0200 Subcontractor List
10350 DEBE Utilization Report
0400 Reprezentations/Certificationsz/Statement
Q0500 Inztruction To Bidders
Q0&00 Supplemental Instruchions to Bidders
a07o0 Contract Clauzes
00200 Special Clauses
01000 General Requirements
oo1o Summary OF Wfark,
025 Meazurement and Payment w
< >




Specification Section

Quality Control System - AED-WHK-KAB-4943 [ Site ID EYJAYJFH ]
File Options Help

Home Contractor Library Gowernment Library E 4 0
Owerviews  Feports E xit
Government Library - USACE - Specification Sections HHResd Onhd
Work Category Codes Ck
Wiew Fird
Specification Sections M azterFamat 1995 C  MasterFormat 2004 ) ]
Submittal Twpes Section _'h‘ Section Mame 5
Sl Index Numbers 00 0o o0 F'rn:n::l.Jrerrer'ut and Contracting Reguirements
ool o Project Title Page
Contractaor Trades ooo1 05 Certifications Page
oot ov Sealz Page
Labor Classifications ooo 1o Table af Contents
aool 15 Ligt of Drawing Sheets
0o 01 20 Lizt of Schedules
ao1oo0 Solicitation
o1 o0 Advertizementz and [nvitations
o011 13 Advertizernent for Bids
noi11 16 [ritation o Bid
noi1119 Reguest for Propozal
noi11 53 Reguest for Qualfications
00 2000 Instructions for Procurement
0o 21 00 Inztructions W
< ¥




1995

2004

Conversion 1995 tc

DIVISION 1
DIVISION 2
DIVISION 3
DIVISION 4
DIVISION 5
DIVISION 6
DIVISION 7
DIVISION 8
DIVISION 9
DIVISION 10
DIVISION 11
DIVISION 12
DIVISION 13
DIVISION 14
DIVISION 15
DIVISION 16

49 Divisions

GENERAL REQUIREMENTS
SITE CONSTRUCTION
CONCRETE

MASONRY

METALS

WOOD AND PLASTICS
THERMAL AND MOISTURE PROTECTION
DOORS AND WINDOWS
FINISHES

SPECIALTIES

EQUIPMENT

FURNISHINGS

SPECIAL CONSTRUCTION
CONVEYING SYSTEMS
MECHANICAL

ELECTRICAL

(first 14 Divisions remained the same)



Conversion 1995 to

{= UFGS MasterFormat 1995 to MasterFormat 2004 Conversion Table - Windows Internet Explorer

|g, http:/fsi.ksc.nasa. gov fsidownloads jufgs JUFGSMF35mfl4Cany. htm V| || X | | L~
i:? ﬁ'ﬁ [@UFGS MasterFormat 1995 to MasterFormat 2004 Con... I l T;'Aﬁ T D m ki .'_E].’EEQE - "; Todls -
-
UFGS MasterFormat 1995 to MasterFormat 2004 Conversion Table
1 April 2006
(Includes Planned NASA Section Number Updates as of 4 April 2006)
Previous X
:E?:;); UFGS Section Title as Published in January, 2006 iiﬁ?“ gﬂoﬁnsﬁrfj;m? New Title (if applicable)
DIVISION 00 | PROCUREMENT AND CONTRACT REQUIREMENTS
00101 BID SCHEDULES NAVFAC [ 00 41 00
00102 LIST OF DRAWINGS NAVFAC | 00 01 15
00120 SUPPLEMENTARY INSTRUCTIONS TO BIDDERS NAVFAC | 00 22 13
DIVISION 01 | GENERAL REQUIREMENTS
01011 SPECIAL CONDITIONS FOR GUANTANAMO BAY PROJECTS NAVFAC | 0073 01
01013 [ SPECIAL CONDITIONS FOR ICELAND PROJECTS NAVFAC | 00 73 02
01014 | SPECIAL CONDITIONS FOR AZORES PROJECTS NAVFAC | 00 73 03
01015 | SPECIAL CONDITIONS FOR PROJECTS IN MEDITERRANEAN AREA NAVFAC | 00 73 04
01110 SUMMARY OF WORK NAVFAC | 0111 00
011108 | SUMMARY OF WORK NASA 0111 10.00 40
01140 WORK RESTRICTIONS NAVFAC [ 0114 00
01150 SPECIAL PROJECT PROCEDURES NAVFAC | 013513
011508 | SPECIAL PROJECT PROCEDURES NASA 0135 13.00 40
01200N | PRICE AND PAYMENT PROCEDURES NAVFAC | 0120 00.00 20
01240A | COST AND PERFORMANCE REPORT USACE | 0120 01.00 10
01270A | MEASUREMENT AND PAYMENT USACE | 0122 00.00 10
01310 | ADMINISTRATIVE REQUIREMENTS NAVFAC | 01 30 00
01312A | QUALTY CONTROL SYSTEM (QCS) USACE | 0145 02.00 10
013158 | PROJECT MEETINGS NASA 0131 19.00 40
01320A | PROJECT SCHEDULE USACE | 0132 01.00 10
01320N | [DESIGN AND] CONSTRUCTION PROGRESS DOCUMENTATION NAVFAC | 01 32 16.00 20
01321N | [DESIGN-BUILD] NETWORK ANALYSIS SCHEDULES (NAS) NAVFAC | 01 32 17.00 20
01322 | WEB BASED CONSTRUCTION MANAGEMENT (WEBCM) NAVFAC | 013123
01330 SUBMMTAL PROCEDURES NAVFAC [ 013300
01351 SAFETY, HEALTH, AND EMERGENCY RESPONSE (HTRW/UST) USACE | 013530
01355A | ENVIRONMENTAL PROTECTION USACE | 0157 20.00 10
01356A | STORM WATER POLLUTION PREVENTION MEASURES USACE | 0157 23.00 10
014115 | GENERAL SAFETY REQUIREMENTS NASA 01 35 23.00 40
01415 | METRIC MEASUREMENTS USACE | 00 3110
01420 SOURCES FOR REFERENCE PUBLICATIONS USACE | 014200
01450A | CHEMICAL DATA QUALITY CONTROL USACE | 01 35 45.00 10
01450N | CONSTRUCTION QUALITY CONTROL NAVFAC | 0145 00.00 20
N4AENC ALLAL MY CAMTDAIL KIACA N4 AE nn NN AN b
& Internet #100% -

http://si.ksc.nasa.gov/sidownloads/ufgs/UFGSMF95MF04Conv.htm



Websites

Conversion from 1995 Specifications to 2004

http://si.ksc.nasa.gov/sidownloads/ufgs/lUFGSMF95mf04Conv.htm

UFGS Publications — Other Important COE publications

http://www.hnd.usace.army.mil/techinfo/engpubs.htm
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Spe ation Sections
Submittal Register
Transmittal Log

e
‘ Overview Reports

Submittals

|

Beceived by Q4
[ Gevernment | Tod |
10, 0! B

Submittal Register

01525 1 0 005 10/ ]

01525 2 Activity Hazard Analysis 10/21/2005 B 10/25/2005

01525 3 Crane Ciitical Lift Plan 19 Q31/2005 F 1141172005

01525 4 Accident Report 20

01525 5 Monthly Exposure Reports 20

01525 6 Regulatuy Citativrs and Yivlations 20

01525 7 Crane Reports 20 A 10/31/2005  F 02/10/2006 —
01525 a8 Confined Space Entry Permit 20

01525 9 Certificate of Compliance 07

01525 a1 CRANE OPERATOR CERTIFICATI 07 A 10/31/2005 | F 12/19/2005

Transmittal History

Recievedby | @4 | Sentto

Add
v

Cod Contractor

Details for Submittal Item [0] - Bonneville FGE & VP~ Modifications

Select %ection .. ]

J/
Section No. |03307 1 SectonTile  [Conerete for Minor Struduy

Enter Description

Select “GA” for “Government Approval”
Select “FIO” for “For Information Only”

Enter Submittal Type [...]

Item No. 12 '31 .o ~ Item Description |Flmshng Paragraph [3.3
[~Approval R -~ = r
Classification / Drawing Submittal Type
& For Information Orly [5-13 |02—:|‘suq= DRAWINGS
(" Govemment Approval ~Submittal Schedule ==
: D: . zesigmv of Record Appwv:l , Required for Activity
ShiCevemmed Corfomance Reyiew of Doven [1o00sa =] JVBS Gusdes P Use g The Folowing W) ‘
~Primary Contractor Reviewer
[FRF | Submittal need dates based an Activiy ST g3/t /2008 |
Material Delivery i Material Needed by [03/01/2008
D.
Primary Govemment Reviewer/Office 1 Lag/Lead + iad
|ElicA Amdt Procurement Peniod Days || Approval Needed by |03/01/2008
[Portiand Distict Eng/Const e
ReviewPeiod |13 Days || SubmitNesdedby  |02/15/2008

Enter Activity [... ]
!

Close




Submittals
v

Transmittal Log

Add

v
Select fection L] —NEXT

Select ltem Number(s) — ok

Transmittal Number Box appears
Select “OK”

New Transmittal Box Appears

Enter Datci Prepared [..]

‘ >< Entei any Remarks if needed

E . )
Select Eng f025 Button| 4op5 |— Print Copies

[ ] Check Box “Ready to Send to Government”




